Louisville'and Jefférson County Méttopofitan Sewer Distrief
700 West Liberty Streef->
Loulisville Kentucky 40203-1911:°+,

502-540-6000"

www.nisdlouky.org

Mglrupuhl.m Su\cr ‘Dist

July 28, 2009

Chief, Envirommental Enforcement Section
Environmental and Natural Resources Division
U.S. Department of Justice

Post Office Box 7611

Washington, DC 20044-7611

Subject: Capital Project Construction Certification
Consent Decree Projects: MSD Budget ID A09090
DOJ Case No. 90-5-1-1-08254

Attention Chief:

The foilowing project was completed in accordance with the Consent Decree as entered in United States
District Court, Western Division of Kentucky, Louisville Division.

Avanti Way Pump Station Elimination was completed on July 10, 2009,

I certify under penalty of law that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather and
evaluate the inforination submitted. Based on my inquiry of the person or persons who manage the system,
or those persons directly responsible for gathering such information, the information submitted is, to the
best of my knowledge and belief, true, accurate and comuplete. [ am aware that there are significant
penalties for submitting false information, including the possibility of fine and imprisonment for knowing
violations.

If you have questions or need additional information, please contact me via phone at (502) 649-3850.

Sincerely,

W. Brian Bingham
Regulatory Services Director

cc: Paula Purifoy
Larry Zielke
File
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July 28, 2009

Chief, Water Programs Enforcement Branch
Water Management Program

1U.S. EPA Region 4

Atlanta Federal Center

61 Forsyth Street SW

Atlanta GA 30303

Subject: Capital Project Construction Certification
Consent Decree Projects: MSD Budget ID A09090
DOJ Case No, 90-5-1-1-08254

Attention Chief:

The following project was completed in accordance with the Consent Decree as entered in United States
District Court, Western Division of Kentucky, Louisville Division.

Avanti Way Pump Station Elimination was completed on July 10, 2009,

I certify under penalty of law that this document and all attachinents were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personne! properly gather and
evaluate the information submitted, Based on my inquiry of the person or persons who manage the system, -
or those persons directly responsible for gathering such information, the information submitted is, to the
best of my knowledge and belief, true, accurate and complete. I am aware that there are significant
penalties for submitting false information, including the possibility of fine and imprisonment for knowing
violations.

If you have questions or need additional information, please contact me via phone at (502) 649-3850.

Sincerely,

(. (o (G~

W. Brian Bingham
Regulatory Services Director

cc: Paula Purifoy
Larry Zielke
File
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July 28, 2009

Jeffrey A. Cummins, Acting Director
Division of Enforcement

Department for Environmental Protection
300 Fair Oaks Lane

Frankfort, KY 40601

Subject: Capital Project Construction Certification
Consentt Deeree Projeets: MSD Budget ID A09G90
DOJ Case No. 90-5-1-1-08254

Attention Director Cummins:

The following project was completed in accordance with the Consent Decree as entered in United States
District Court, Western Division of Kentucky, Louisvilie Division.

Avanti Way Pump Station Elimination was completed on July 10, 2009.

I certify under penalty of law that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather and %
evaluate the information submitted. Based on my inquiry of the person or persons who manage the system,
or those persons directly responsible for gathering such information, the information submitted is, to the
best of my knowledge and belief, true, accurate and complete. [ am aware that there are significant
penalties for submitting false information, including the possibility of fine and imprisonment for knowing
violations.

If vou have questions or need additional information, please contact me via phone at (502) 649-3850.

Sincerely,

W. Brian Bingham
Regulatory Services Director

cc: Paula Purifoy
Larry Zielke
File
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