
 
 

 
 
 
November 16, 2022 
 
Director, Division of Enforcement  Chief, Water Enforcement Branch 
Department for Environmental Protection Enforcement and Compliance Assurance Division 
300 Sower Blvd.    U.S. Environmental Protection Agency, Region 4 
Frankfort, KY  40601    61 Forsyth Street SW 
      Atlanta, GA  30303 
 
Chief, Environmental Enforcement Section  
Environmental and Natural Resources Division  
U.S. Department of Justice  
Post Office Box 7611 
Washington DC 20044-7611 
 
 
Subject: Cinderella PS Elimination 
 Project Modification 
 IOAP Project No. S_PO_WC_PC04_M_01_C 
 Civil Action No. 3:05-cv-236-S 
 DOJ Case No. 90-5-1-1-08254 
 
Attention Chiefs and Director: 
 
MSD is requesting approval of a proposed minor project modification to the Cinderella PS Elimination project 
(IOAP Project No. S_PO_WC_PC04_M_01_C).  This request is part of the ongoing adaptive management review 
of the Integrated Overflow Abatement Plan (IOAP), approved May 2021.  
 
2009 IOAP Project Description 
The original Cinderella PS Elimination Project consisted of eliminating the pump station by constructing 
approximately 2,200 LF of 10” sewer.  The project completion date was December 31, 2023. 
 
2012 IOAP Modification Project Description 
No changes were proposed in the 2012 IOAP Modification (approved in 2014). The project details remained the 
same as the 2009 project. 
 
2021 IOAP Modification Project Description 
No changes were proposed in the 2021 IOAP Modification. The project details remained the same as the 2009 
and 2012 projects. The project completion date was changed to December 31, 2025. 
 
2022 Project Modification Request 
The project modification request involves changing the completion date to December 31, 2030 in order to allow 
for the completion of the Admiral Way Pump Station (AWPS) diversion project. This time extension provides the 
necessary time for easement acquisition and construction of the AWPS diversion project.  The diversion project 
allows for the highest benefit-cost scored alternative for the mitigation of SSOs at the Cinderella PS while 
preventing downstream capacity issues and making Asset Management related improvements. The project 
technology remains a pump station elimination, although the alignment of the pump station elimination and 
discharge location is changed from the 2021 submittal, resulting in approximately 4,450 LF of 10” sewer. The 
project level of control will remain a 2-year, 3-hour storm event.  
 
Technical Justification 
Before MSD initiated the final design of the proposed elimination, additional flow monitoring was performed in the 
area, and pump drawdown data and runtime data were collected at the existing Cinderella Pump Station. The 
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SSO Project Fact Sheet

2012 IOAP Project Modification

Cinderella PS EliminaƟonProject Name

S_PO_WC_PC04_M_01_CProject Number

Modeled Area Pond Creek

Branch or SSO ID PC04

Project Type Diversion

Receiving Stream Fishpool Creek and Manslick Branch

Project DescripƟon This alternative eliminates Cinderella PS by constructing 2250 LF of 10" pipe. It will require 208 LF of 
tunneling under I-265.

Reason for Overflow Pump station and system capacity

Design Parameters This solution is based on a 1.82 inch cloudburst rain event.

Project Constraints N/A

EsƟmated Capital Cost $2,205,000

Weighted Benefit/Cost RaƟo

Asset ID

43.86

SSO Start Date Volume (Gal)

60679 1/13/2013 22750

MSD1013-PS 1/22/2006 2500

MSD1013-PS 1/27/2012 4700

35309 10/23/2007 650

35309 10/23/2007 21000

MSD1013-PS 10/6/2013 39750

MSD1013-PS 11/11/2004 16000

MSD1013-PS 11/2/2004 82000

60679 11/28/2011 17750

MSD1013-PS 11/29/2001 100000

60679 12/15/2007 8100

MSD1013-PS 12/17/2001 50000

MSD1013-PS 12/19/2002 15000

60679 12/22/2013 20500

MSD1013-PS 12/31/2002 50000

MSD1013-PS 12/31/2002 50000

60679 12/5/2011 145800

MSD1013-PS 2/22/2003 100000

60679 2/25/2011 83750

60679 2/25/2011 83750

60679 2/28/2011 11125

MSD1013-PS 3/18/2013 4625

MSD1013-PS 3/19/2002 50000

MSD1013-PS 3/19/2008 369000

60679 3/9/2011 38750

60679 4/12/2011 51000

60679 4/23/2011 54825

60679 4/27/2011 81000

MSD1013-PS 4/4/2008 96600
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SSO Project Fact Sheet

2012 IOAP Project Modification

Cinderella PS EliminaƟonProject Name

S_PO_WC_PC04_M_01_CProject Number

60679 5/13/2012 70000

MSD1013-PS 5/15/2008 38600

60679 5/26/2011 13250

60679 5/3/2011 99000

MSD1013-PS 5/30/2004 36000

MSD1013-PS 5/5/2012 10400

MSD1013-PS 8/30/2005 1000

MSD1013-PS 8/4/2009 9999

MSD1013-PS 9/26/2009 3300

MSD1013-PS 9/27/2002 15000
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SSO Project Fact Sheet

2022 IOAP Project Modification

Cinderella PS EliminationProject Name

S_PO_WC_PC04_M_01_CProject Number

Modeled Area Pond Creek

Branch or SSO ID PC04

Project Type Diversion

Receiving Stream Fishpool Creek and Manslick Branch

Project Description This alternative eliminates Cinderella PS by constructing 4450 LF of 10" pipe. It will require 208 LF of 
tunneling under I-265.

Reason for Overflow Pump station and system capacity

Design Parameters This solution is based on a 1.82 inch cloudburst rain event.

Project Constraints N/A

Estimated Capital Cost $2,205,000

Weighted Benefit/Cost Ratio

Asset ID

43.86

SSO Start Date Volume (Gal)

35309 10/23/2007 650

35309 10/23/2007 21000

60679 12/22/2013 20500

60679 2/25/2011 83750

60679 5/13/2012 70000

60679 12/5/2011 145800

60679 11/28/2011 17750

60679 5/26/2011 13250

60679 5/3/2011 99000

60679 4/27/2011 81000

60679 4/12/2011 51000

60679 3/9/2011 38750

60679 2/28/2011 11125

60679 1/13/2013 22750

60679 2/25/2011 83750

60679 4/23/2011 54825

60679 12/15/2007 8100

MSD1013-PS 1/27/2012 4700

MSD1013-PS 3/19/2008 369000

MSD1013-PS 5/5/2012 10400

MSD1013-PS 5/30/2004 36000

MSD1013-PS 8/30/2005 1000

MSD1013-PS 12/17/2001 50000

MSD1013-PS 3/19/2002 50000

MSD1013-PS 9/27/2002 15000

MSD1013-PS 12/19/2002 15000

MSD1013-PS 12/31/2002 50000

MSD1013-PS 9/26/2009 3300

MSD1013-PS 2/22/2003 100000

Thursday, September 29, 2022 Page 43 of 174



SSO Project Fact Sheet

2022 IOAP Project Modification

Cinderella PS EliminationProject Name

S_PO_WC_PC04_M_01_CProject Number

MSD1013-PS 3/18/2013 4625

MSD1013-PS 11/29/2001 100000

MSD1013-PS 11/11/2004 16000

MSD1013-PS 4/4/2008 96600

MSD1013-PS 1/22/2006 2500

MSD1013-PS 8/4/2009 9999

MSD1013-PS 5/15/2008 38600

MSD1013-PS 12/31/2002 50000

MSD1013-PS 11/2/2004 82000

MSD1013-PS 10/6/2013 39750
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Integrated Overflow Abatement Plan

Pond Creek Sewershed
Cinderella PS Elimination

Preliminary - For Budget Development Only

General representation of overflow abatement solutions
are for preliminary planning purposes.  Alignments and 
locations may be altered during design.
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